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Quarterly Overview

Reporting Country Nigeria OP Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 69%
Collaborating Partners FHI, MSH 2. Laboratories 76%
Date Report Sent 30 Oct 2012 4. PMDT 69%
From Tushar Kanti Ray 6. Health Systems Strengthening 0%
To USAID Mission 7. M&E, OR and Surveillance 56%
Reporting Period July-September 2012 Reprogrammed Activities 100%

Overall work plan completion 62%

Overall work plan implementation status

Technical and administrative challenges

Most Significant Achievements 

In-country Global Fund status and update

1. Patient charter  adapted and translated into local languages (Igbo and Hausa) 
2. Quantitative and Qualitative baseline investigation completed for the P atient Centered Approach (PCA )intervention to 
commence 
 
3. A total of  14  Gene Xpert  machines installed and functional. in (Lagos, Oy o, Ebonyi, Ondo, Gombe, Akwa-Ibom, Kano, 
Kaduna, Katsina, Kebbi, Zamfara, Edo, and FCT) 2,009 TB suspects have been screened thus far. (Oct 2011-Sept 2012) Of 
these,  210 were MTB positive with Rif resistance and 472 MTB positive with non Rif resistant.  
  
4. Data Quality assessments were conducted in 6 states during the quarter and the outcomes suggest there is need for 
improvement. Issues uncovered include data discrepancies due to non use of appropriate registers, summation errors, 
inadequate supervision . The facility staff were mentored and where necessary corrections were done 
 
5.  TBCARE I further  built the  capacity of 71 (M=53; F=13) state program managers and  M&E officers were built on the 
use of e-TB manage to notify DR-TB suspects and monitor DR-TB patients treatment during continuation phase.  
 
6. TB CARE I also  scaled up  SOPs on case detection into 30 additional facilities  to further boost case detection. 182 
health care providers (78 females and 104 males) from 30 health facilities (10 each in Kwara, Taraba and Akwa Ibom 
states) were trained on SOP-approach for improving TB . The facilities have commenced implementation of the SOP-
approach for improving TB case detection.  
 
7. University of Port Harcourt Teaching Hospital (UPTH), Rivers  and Infectious Disease Hospital (IDH), Kano.  Phase 2 
renovation of the MDR TB ward at IDH Kano,  was completed to accommodate newly diagnosed MDR TB patients during 
intensive phase of treatment. 
 
8. Three (3) Technical Assistance were provided during the quarter on Operations Research, training, PMDT and Lab  
strategic plan development. 
 
9. Infection control equipment and supplies procured during the last quarter were supplied to IDH Kano as part of the 
measures towards instituting international standards on infection control.  
10. A 5- day training on Laboratory Biosafety was organized for laboratory personnel from the Microbiological Reference 
laboratory (MRL) Calabar, National Institute of Medical Research (NIMR) Lagos and the zonal reference Laboratory in 
University of Port Harcourt teaching Hospital (UPTH) to ensure that all Laboratory personnel working in the BSL2 &/or BSL3 
laboratories understand the safety measures required to work in a TB high technology laboratory as part of the 
international standards of practice. In all 24 persons (M=8; F=16) were trained. 

In general, the overall implementation status was 62% despite that activies were implemented within the period of only 6 
months. Most activities not implemented are activities that are quarterly based- given the loss of two quarters (Oct-
March). These activitties will however be re-programmed using MOT in APA 3 

The continuing security challenges in some parts of the country delayed the implementation of some activities during  the 
quarter.  

In country Global Fund activities are on-going. The country has submitted its application for phase two grants and 
negotiation meetings are planned for Oct 29-2nd November, 2012. 



Quarterly Technical Outcome Report 

Technical Area
Result

Data Year Data Year Y1

1.1 Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with TB 
services provided 
(Population/Patient 
Centered 
Approach)

1.1.3 Patients’ Charter is implemented
Indicator Value: Score (0-3) based on 
definition

0 2011 yes 2012 1 The baseline investigations were conducted 
and completed during the quarter. We are 
however awaiting the submission of the 
report from the consultant. Similarly, the 
quanlitative study transcript has been 
shared with HQ for assistance in analysis

There was a major delay in 
obtaining approval from the 
research ethics committee, 
thus the intervention using 
the PCA tools will commence 
next quarter

1.2.1 Appropriate tools from the PPM 
Toolkit is implemented
Indicator Value: Score (0-3) based 
definition disaggregated by the tools 
selected by NTP.

NSA 2007 NSA: 3 2012 3 Expansion activities were scaled to 6 
states (Kano, Benue, Oyo, Lagos, Anambra 
and Rivers). Trainings for private 
practitioners and their lab staff were 
completed during the quarter. A total of 
146 GHCWs trained (M:F 68: 78) from 80 
health facilities in 4 additional States this 
quarter. Cummulatively,  total of 234 
GHCWs trained from 120 private health 
care facilities in six States. A total of 80 
lab staff were trained  from 40 PPM labs in 
4 states (Oyo, Lagos, Rivers & Anambra). 
Cummulatively till date, 109 lab staff 
trained (M:F 78:31) from 60 PPM labs in 6 
states

1. Universal and Early Access
Baseline Target Highlights of the Quarter Challenges and Next 

Steps to Reach the Target
Expected 
Outcomes

Outcome Indicators

1.2 Increased 
quality of TB 
services delivered 
among all care 
providers (Supply)



1.2.5 Percentage Annual Increase in 
Case Notification in selected PPM 
facilities
Indicator Value: Percentage
Level: Facility level 
Source: Clinic records
Means of Verification: TB Register
Numerator: Number of TB Cases 
Notified in the current year - Number 
of TB Cases Notified in the previous 
year times 100
Denominator: Number of TB Cases 
Notified in the previous year

NA 2011 15% 2012 The quarter saw an expansion of the SOP 
intervention to additional 30 facilities. 182 
health care providers (78 females and 104 
males) from 30 health facilities (10 each in 
Kwara, Taraba and Akwa Ibom states) 
were trained on SOP-approach for 
improving TB . The facilities have 
commenced implementation of the SOP-
approach for improving TB case detection. 
Awaiting data from MSH

An update will be provided 
at a later date

Technical Area
Result

Data Year Data Year Y1
2.1 Ensured 
capacity, 
availability and 
quality of 
laboratory testing 
in country needed 
to support the 
diagnosis and 
monitoring of TB 
patients

2.1.1 A national strategic plan 
developed and implemented for 
providing the TB laboratory services 
needed for patient diagnosis and 
monitoring, and to support the NTP
Indicator Value: Score (0-3) based on 
definition. 

1 2011 2 2012 1 The first phase of the National workshop 
was completed. TA support was provided 
by TB CARE I. Darft National Laboratory 
pln is ready for further consultation. It is 
hoped that the draft will be finalized in Jan 
2013. 

2.3.1 New technologies have been 
introduced
Indicator Value: Number for each 
technique below by Central, Provincial, 
district and Peripheral levels 
(GeneXpert) 

0 2011 15 2012 14 9 Gene Xpert machines were prevously 
introduced by TB CARE  I  in 2011. This 
was further consolidated with the addition 
of 6 new machines which brings the total 
to 15. All but one of the maduring the 
reporting period. All but one (Bauchi) have 
been installed and trainings conducted. 

The security Challenge in 
Bauchi has been a major 
hinderance to the installation 
of the machines. Once the 
situation improves, the 
machine will be installed

2.3.3 Rapid tests conducted
Indicator Value: Number of tests
Numerator: Annual number of tests 
(separately for GeneXpert MTB/RIF 
and HAIN MTBDRplus) conducted 
disaggregated by national and TB 
CARE areas.

0 2011 9000 2012 2,009 Total number of TB suspects tested using 
Gene Xpert from Oct 2011-Sept 2012. 

Baseline Target Challenges and Next 
Steps to Reach the Target

2. Laboratories
Expected 
Outcomes

Outcome Indicators Highlights of the Quarter

1.2 Increased 
quality of TB 
services delivered 
among all care 
providers (Supply)

2.3 Ensured 
optimal use of new 
approaches to the 
laboratory 
confirmation of TB 
and incorporation 
in national 
strategic lab plans



Technical Area
Result

Data Year Data Year Y1
4.1.2 MDR TB patients who are still on 
treatment and have a sputum culture 
conversion 6 months after starting 
MDR-TB treatment
Indicator Value: Percent
Numerator: Number of MDR TB 
patients in a cohort who are still on 
treatment and had culture conversion 
latest at month 6 (having had 2 
negative sputum cultures taken one 
month apart and remained culture 
negative since)
Denominator: Total number of MDR 
patients who started treatment in the 
cohort.

92% 
(23/25)

2011 91% 
(50/55)

2012 MDR program commenced late 2010. 
Therefore first cohort report may be 
available from NTP in Q1, 2013

Update will be provided at a 
later date when data is 
available

4.1.4 MDR TB patients who have 
completed the full course of MDR TB 
treatment regimen and have a 
negative sputum culture
Indicator Value: Percentage
Numerator: Number of MDR TB 
patients in a cohort who completed a 
course of MDR treatment and who fit 
the WHO criteria for cure or completed 
treatment 
Denominator: Total number of MDR 
patients who started treatment in the 
cohort

NA 2011 70% 
(19/25)

2012 MDR program commenced late 2010. 
Therefore first cohort report may be 
available from NTP in Q1, 2013

Update will be provided at a 
later date when data is 
available

Technical Area
Result

Data Year Data Year Y1

Challenges and Next 
Steps to Reach the Target

Baseline Target

4. PMDT
Target Highlights of the Quarter

Expected 
Outcomes

Outcome Indicators Highlights of the Quarter
6. Health Systems Strengthening

Challenges and Next 
Steps to Reach the Target

4.1 Improved 
treatment success 
of MDR

Expected 
Outcomes

Outcome Indicators Baseline



6.2 TB control 
components (drug 
supply and 
management, 
laboratories, 
community care, 
HRD and M&E) 
formed integral 
part of national 
plans, strategies 
and service 
delivery of these 
components

6.2.3 People trained using TB CARE 
funds
Indicator Value: Number of people
Numerator: Number of people trained 
disaggregated by gender and type of 
training.

291 2010 425 2012 1,754 During the quarter, a total of 1,136 
persons were trained (535 males and 601 
females). The trainingsbreakdown is as 
follows covered Laboratory biosafety -24 
(M=8; F=16); GHW on CB-DOTS 
535(M=173;F=362);  PPM clinics- 146 
(M=68; F=78); PPM Lab 80 (M=59; 
F=21); Gene Xpert- 47 (M=34; F=13); OR  
16 (M=12; F=4); TOT on ICD- 14 (M=4; 
F=10); GHW on ICD 182 (M=104; F=78) ; 
PM training on e-tb Manager 71 (M=53; 
F=18); GH staff on e-tb Manager 21 
(M=20; F=1) 

Technical Area
Result

Data Year Data Year Y1
7.1 Strengthened 
TB surveillance

7.1.4 Percentage of planned mentoring 
visits performed
Indicator Value: percentage
Level: TBCARE I
Source: reports mentoring visits and 
TBCARE I work plan
Means of Verification: reports 
mentoring visits
Numerator: number of mentoring visits 
performed
Denominator: total number of 
mentoring visits planned 

56%  
(9/16)

2011 80% 
(26/32)

2012 15.6% 
(5/32)

Only five (5) highly challenged states were 
visited (Niger, Delta, Ebonyi, Zamfara and 
Benue)during the period APA 2 largely due 
to late commencement of APA 2 workplan.

Other challenges include 
competing activities of 
program managers which 
often results in activity being 
re-scheduled

7.2 Improved 
capacity of NTPs to 
analyze and use 
quality data for 
management of 
the TB program

7.2.3 A data quality audit at central 
level has been conducted within the 
last 6 months
Indicator Value: Yes/No

Yes 2011 Yes 2012 Yes DQA assessments were conducted at the 
state level and LGA levels which serve as 
the source for national/central level data. 
Assessments  took place in a total of 6 
states namely Akwa- Ibom, Kebbi, Imo, 
FCT, Oyo and Benue during the reporting 
quarter. 

TB CARE I till date has 
achieved 50% of the result 
for the indicator. Another 
DQA exercise would be 
conducted in APA 3

7.3 Improved 
capacity of NTPs to 
perform 
operational 
research

7.3.1 OR studies completed and results 
incorporated into national 
policy/guidelines
Indicator Value: Number (of OR 
studies and instances reported 
separately)

0 2011 2 2012 0 The training recently took place in July. 
There are four teams to undertake study. 
The study proposals have been developed 
and are yet to be conducted

Activity moved over to APA 3

Baseline Target
7. M&E, OR and Surveillance

Challenges and Next 
Steps to Reach the Target

Highlights of the QuarterExpected 
Outcomes

Outcome Indicators



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

1.1.1 Regional workshop PCA KNCV 4.933 100% Nov 2011 The NTP has appointed a new Focal Person for this programme area (the 
former FP has left the NTP to work with a partner organization - there was 
no proper handing over of activities). A meeting has been planned for 
April 24th 2012 to discuss the planning of activity 1.1.1 to 1.1.5.

1.1.2 Supervision PCA KNCV 5.333 0% Sep 2012 The PCA tools are yet to be implemented, thus the supervision has been carried 
forward to APA 3 through modification tracker

1.1.3 Quote Light Tool KNCV 18.147 25% Aug 2012 The training of Interviewers for the baseline investigation for the PCA was  
conducted  between  August 1-3rd, 2012 at Osogbo. The interviewers were 
sensitized to the approach and trained on interviweing techniques. Translations of 
questionnaire was also undertaken to foster a shared and common understanging of 
concepts. 

1.1.4 Costing Tool KNCV 32.853 25% Aug 2012 The baseline qualitative study for the PCA was also undertaken during the quarter 
from August 22-29th in two states Osun and Ogun state. The sessions consisted of 
Indepth Interviwes with patients, community leaders and facility staff. Also FGD 
sessions were held with patients, community groups. The transcription from the 
sessions have been shared with the home office staff (The Hague) for assistance with 
analysis. The Baseline investigation have been conducted in the selected states from 
Aug 6th - 17th in  Ogun and Osun and control state (Ekiti) a first draft of the report 
has been made available by the consultant. This will be shared with HQ staff soonest. 

1.1.5 Patients Charter KNCV 30.060 35% Sep 2012 The translation of the Igbo and Hausa have been concluded  with back translations 
into English. Effort is however being made  to identify a Yoruba Translator. The  
remaining activities are training of health care workers on the tranlated charter and 
the conduct of endline assessments after the introduction of the tool.  

Planned Completion 1. Universal and Early Access

1.1 Increased 
demand for and 
use of high 
quality TB 
services and 
improve the 
satisfaction with 
TB services 
provided 
(Population/Patie
nt Centered 
Approach)



1.1.6 TA Universal Access KNCV 35.151 100% Feb 2012 During the Joint International Monitoring Mission  held from feb 7th-12th, 
2012 Omer Ahmed Omer (KNCV Namibia) came to Nigeria and he focused 
on PMDT. The recommendations of the PMDT Group which he joined were: 
1) Accelerate scale-up to meet the cumulative number of patients on 
treatment target as stipulated in the Nigeria DR-TB expansion plan 2) 
NTBLCP to convene high level meeting with the Governor of Lagos State 
to address nursing staff recruitments
3) Earlier discharge after sputum conversion following the new DR-TB 
guidelines 4) Expand PMDT referral system to other states following the 
roles and responsibilities of service providers as described in the DR-TB 
guidelines with supervisory treatment support from referring treatment 
center. 
a. An urgent need to strengthen MDR teams and designate MDR desk 
officer / contact person at State level b. NTP / State programs should 
consider building capacity of local CSOs to assist with follow up of MDR 
patients in continuation phase 4) In addition to the above, consider 
financial and social support activities in the GF Consolidated R9 phase 2 
Grant. Ineke Huitema from KNCV HQ came to support a Training Impact 
Evaluation (a condition precendent of the Global Fund Renewal Process) 
from February 21st - March 2nd 2012. During the visit the following 
activities took place: 1) Finalization  Training Impact Evaluation Protocol 
2) Development Evaluation Tools 3) Organization Training of Trainers. 

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

1.2.1 National Strategic Assessment PPM KNCV 3.200 0% Feb 2012 This activity will join with activity 1.2.5 to commence from July.

1.2.2 TA PPM KNCV 23.133 100% July 2012 This activity was conducted during the Joint International Mission and it 
was followed up with a Skype meeting to decide the best strategies for 
the PPM expansion in the current plan.

1.2.3 Stakeholders meeting PPM KNCV 18.169 100% May 2012 All meetings held in collaboration with WHO. TB CARE I only supported 
additional stakeholders in most of the meetings with the exception of one 
State (Oyo where TB CARE I sponsored the whole participants). The PPM 
sites were selected by all stakeholders .

1.2.4 Training PPM clinics KNCV 170.232 98% June 2012 A total of 146 GHCWs trained (M:F 68: 78) from 80 health facilities in 4 
additional States this quarter. Cummulatively,  total of 234 GHCWs 
trained from 120 private health care facilities in six States (Kano, Benue, 
Oyo, Lagos, Anambra and Rivers. All the facilities were linked with the 
respective states TBL control program for supplies of R&R tools and drugs.

1.2.5 Supervision PPM clinics KNCV 23.040 0% July 2012 This activities have been reprogram for APA3 using the MoT, because the activities 
only finished by end of September.

1.1 Increased 
demand for and 
use of high 
quality TB 
services and 
improve the 
satisfaction with 
TB services 
provided 
(Population/Patie
nt Centered 
Approach)

1.2 Increased 
quality of TB 
services 
delivered among 
all care providers 
(Supply)



1.2.6 Increased case detection (ICD) MSH 104.531 70% June 2012 In general, only 70% of the planned activities were conducted. Baseline 
assessments of 60 health facilities completed in June 2012.  Advocacy  
visits were carried out to the facility management of 20 out of the 
remaining 30 health facilities to introduce the SOP-approach for improving 
TB case detection, explain the approach and determine roles and 
responsibilities. Duirng the advocacy visit, facility TB/HIV teams were 
formed in each of the 20 health facilities. Additionally, 170 meetings of 
the facility TB/HIV teams were held in the 60-supported facilities (10 
exisiting facilities in kano state, 20 new facilities in Akwa Ibom state, 20 
facilities in Kwara state and 10 Facilities in Taraba state) for the months 
of July, August and September 

1.2.7 Development materials ICD MSH 39.042 100% Sep 2012 A2-sized wall posters of the 9 different SOPs for case detection and table 
calendars of the SOPs were printed. In all, 5,120 copies of the different 
materials were printed

1.2.8 TOT on ICD MSH 71.793 100% Sep 2012 14 persons (4 females and 10 males) were trained as master trainers on 
the SOP approach for improving TB case detection during the quarter. The 
objectives of the training were:
1. To develop a national pool of resources on SOP implementation
2. To develop master trainers that will cascade the training at state and 
LGA levels.
The master trainers facilitated the step down training to the various 
facilities 

1.2.9 Training ICD MSH 27.225 84% Sep 2012  One hundred and eighty-two (182) health care providers (78 females and 
104 males) from 30 health facilities (10 each in Kwara, Taraba and Akwa 
Ibom states) were trained out of 360 on SOP-approach for improving TB 
case dtection. The objectives of the training were to: 1) To discuss and 
understand the SOP-approach for improving TB case detection 
2) To discuss the understand the SOPs used at various units for improving 
TB case detection and; 3) To develop the framework for improving TB 
case detection in each facility . The facilities have commenced 
implementation of the SOP-approach for improving TB case detection. The 
training for the remaining 58 participants is planned for Nov 2012

1.2.10 Supervision ICD MSH 98.014 100% Sep 2012 75 supportive supervisions were carried out to facilities implementing SOP-
approach for improving TB case detection. The supervisions were aimed at 
supporting the health care providers to carry out their tasks for the 
effective implementation of the SOP-approach for improving TB case 
detection. The health workers were supported to address the challenges 
that were identified during the supervision. 

1.2 Increased 
quality of TB 
services 
delivered among 
all care providers 
(Supply)



1.2.11 Maintain CTBC activities FHI 318.439 75% Sep 2012 Of the series of 5 activities to be  implemented during the quarter on 
CTBC,  the processes for the engagement of the remaining two CBOs for 
Lagos & Oyo states was successfully concluded and activities commenced 
in the 2 LGAS with the identification & training of CVs. In all the other 
TBCARE focus LGAs, advocacy visits were carried out to relevant 
stakeholders to intimate, sensitize and solicit for their support in the 
implementation of CTBC project in the LGAs.                                              
Sequel to the training of CBOs and CVs on Community TB Care, the CVs 
commenced CTBC activities in their respective communities. Highlight of 
activities carried out were community mobilization activities in 85 
communities, home visits, identification and referral of TB suspects, 
treatment support and tracking of TB treatment defaulters.                                                                              
In the bid to ensure that quality CTBC services are rendered to the 
benefitting communities,  CTBC training was conducted for General Health 
Workers, CBOs and CVs in all but two of the supported LGAs.                                                  
Oyo West LGA inaugurated its CTBC committee on the  24th of August, 
2012.  Monthly M&E meetings took place in 13 LGAs where CTBC data  
captured within the month were collated, verified before final input into 
DHIS. CTBC approved tool consisting of refferal forms, refferal registers 
by the National TB program as well as IEC leaflets in implementing CTBC 
activities were printed and distributed through the zonal offices to 
appropriate LGAs during the quarter. 535 GHWs (M=173; F=362) were 
trained during the quarter in 17 out of 19 LGAs within the  quarter. The 
trainings were  focussed on achieving delivery of quality CTBC services in 
view of transistion to 6 months TB treatment regimen by the National TB 
program. Participants were trained on basic concept of community TB 
care, current burden of TB and its management as well as their role in the 
control.                                                 

1.2.12 Adapt training curriculum CTBC KNCV 7.715 100% Aug 2012 The Curriculum was adapted has been adapted and used in the training of 
new mentor-mentee

1.2.13 Maintain collaboration TB Network KNCV 72.000 75% Sep 2012 The meeting was held between the mentor, mentee and ILEP partners and the work 
plan of the organisations and budget were finalized. The reporting system was 
agreed upon  including the M&E framework. The organization have since  
commenced activities at the community level. CBOs & CV's  have been sentitized, 
advocacy visits were conducted to SMOHs to ensure support for the program. 

1.2.14 Expand collaboration TB Network KNCV 10.673 100% Aug 2012 2 mentors organisation  (Kaduna and Rivers) and 4 mentee organisations were 
identified from 4 additional states for the expansion ( Katsina, Kano, Cross-Rivers and 
Bayelsa).  13 participants were trained (M:F 8:5). This organisations will be provided 
with seed funding in APA3 for implementation of CTBC activities in identified 
communities.

69%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

Planned Completion 2. Laboratories

1.2 Increased 
quality of TB 
services 
delivered among 
all care providers 
(Supply)



2.1.1 Provision of microscopes KNCV 57.563 75% Sep 2012 45 out of the 60 PPM labs were provided with microscopes, while the 
remaining 15 will be procured from savings of COP 11 and supplied within 
October 2012

2.1.2 Training PPM labs KNCV 96.312 91% Aug 2012 A total of 80 lab staff were trained  from 40 PPM labs in 4 states (Oyo, 
Lagos, Rivers & Anambra). Cummulatively till date, 109 lab staff trained 
(M:F 78:31) from 60 PPM labs in 6 states (Oyo, Lagos, Kano, Benue, 
Rivers & Anambra).

2.1.3 Supervision PPM labs KNCV 5.760 0% July 2012 To commence from July after the trainings through ILEP partners

2.1.4 TA Lab Network KNCV 36.898 100% Aug 2012 completed

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

2.2.1 Coordination meetings GCAT KNCV 8.640 75% Sep 2012 Three meetings were held with partners and NTP to assess progress of the 
implementation. The meetings provided opportunity for coordination of all 
patners implementing GeneXpert in country. Activities coordinated include 
selection of sites, commodity management. This will continue into APA3 

2.2.2 Expansion GeneXpert KNCV 229.667 100% May 2012 The NTP in collaboration with all partners, identified the six States for 
expansion( Kebbi, Katsina, Zamfara, Bauchi, Ondo and Akwa Ibom) based 
on the distribution of the existing Xpert sites supported by TB CARE I and 
other partners. 5 of the machines installed, only awaiting installation of 1 
for Bauchi which was stop mid way because of crisis in the area. Thus far 
through TB CARE I support a total of 1,982 MDR suspects have been 
tested with Gene Xpert. A total of 610 TB patients have been diagnosed 
using Gene Xpert. Of these, 201 TB patients were RIF resistant and 410 
were non-RIF resistant. 

2.2.3 Logistics support GeneXpert KNCV 8.000 85% Jun 2012 All machines and cartridges are stored in the CMS of USAID at the 
moment in Abuja.Quarterly distribution plan is developed based on 
utilization as reported on the quarterly report form for each site.

2.2.4 Training GeneXpert KNCV 12.427 100% July 2012 A total of 47 staff trained (M:F 34:13) of which 32 were clinical staff from 
DOTS centers to creat awareness on DR TB suspects and referral The 
100% achievement was based on the target of 12 persons that were to be 
trained initially. However, Last training schedule for mid October.

2.2.5 Supervision GeneXpert KNCV 26.000 60% Sep 2012  A total of 9 vists were conducted this quarter bringing cummulatively 
total visits to 18. Teams of program  and laboratory staff conducted  
supervisory visits  to the 9 sites.  The purpose of the visit was to assess 
the progress in the utilization of the Gene Xpert machine by the respective 
TB programs in the states. The team provided  on the job training for the 
lab staff and supported them on data entry and analysis. Major challenges 
were the low utilization of the cartridges because of weak logistic support 
for transporting samples to the labs.

76%

2.1 Ensured 
capacity, 
availability and 
quality of 
laboratory 
testing in 
country needed 
to support the 
diagnosis and 
monitoring of TB 
patients

2.3 Ensured 
optimal use of 
new approaches 
to the laboratory 
confirmation of 
TB and 
incorporation in 
national strategic 
lab plans



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

4.1.1 Renovation National Reference 
Laboratory

FHI 684.912 50% Dec 2012 The various components of the HVAC machine started to arrive within the 
quarter and currently been transported to site. Processes for engagement 
of a consultant commenced within the quarter and has reached advanced 
stages. The delayed arrival of the remaining components of the machine  
has further pushed the completion date to December, 2012.  

4.1.2 Renovation Zonal Reference 
Laboratory

FHI 260.000 70% Aug 2012 FHI360 Snr. Management had engaged the services of an external 
quantity surveyor who in the company of the QS for the contarctor 
assessed the work so far done by the contractor for the facility. The 
outcome of this assessment was to form the basis of series of meetings 
with the vendor all geared towards getting the vendor back to site or 
terminating the contract as a last resort. FHI plans to complete process of 
contract termination of the current contractor, select a new vendor and 
complete renovation works by or before end of the year.

4.1.3 Supplies ZRL FHI 380.120 50% Oct 2012 The processes for procurement of supplies has been completed with 
purchase orders issued. Delivery is ongoing.Delivery to be completed by 
the end of October, 2012

4.1.4 Training ZRL FHI 2.771 0% Sep 2012 Plans for carrying out this activity is tied to the completion of the wards. 
Activity to commence with the completion of the Kano ward.

4.1.5 Supervision ZRL FHI 15.588 50% Sep 2012 Within the quarter, 24 Patients in the MDR-TB ward in Mainland Hospital 
Yaba and 8 Patients on admission at DLHMH, Calabar were sensitized on 
the importance of contact tracking and infection control practices. Plans 
were made and completed with the Hospital Management and the Health 
Care Providers in the MDR-TB ward to carry out contact tracking based on 
patients consent

4.1.6 Renovation MDR Treatment Centre 
(TC)

FHI 141.368 100% Aug 2012 Despite political/religious crisis, contractors forged ahead with renovation works 
thereby reaching 100% completion within the reporting quarter. The state 
government has supported the facility with equipment and other supplies including 
an xray machine. Talks are ongoing with the state government to agree on a formal 
commissioning

4.1.7 Supplies MDR TC FHI 26.667 100% Aug 2012 All IC materials comprising N95 respirators, respiratory fitting appratus 
needed in Kano MDR TB ward were procured and supplied within the 
quarter.Activation of Kano MDR TB treatment center after commissioning 
by the Honourable Governor. Setting up within the facility MDR TB 
management committee to provide leadership and governance in terms of 
patient management.

4.1 Improved 
treatment 
success of MDR

Planned Completion 4. PMDT



4.1.8 Training MDR TC FHI 171.071 30% Sep 2012 24 Laboratory staffs comprising of 8M and 16 F from TB culture 
laboratories had 5 days training on aspects of Biosafety measures 
required to work in a BSL3 TB culture Laboratory or BSL2 with BSL3 
practices TB Culture laboratory. During the quarter, FHI 360 had 
discussions with the NC- NTBLCP on the date , list of invitees for the 
Training of GHW on Clinical/Progr. Mgt of MDR-TB and Refresher training 
of HCWs on IC across all supported sites as well as training venue/date in 
the spirit of ownership and sustainerbility.

4.1.9 Supervision MDR TC FHI 37.584 100% Sep 2012 Refresher capacity building for 12 staff of DLHMH, Calabar and 5 staff of 
Lagos Mainland Hospital  through exchange bench mark hands on training 
was successfully completed in the last reporting quarter(27th - 29th 
March, 2012). Those at the training were 3 Males and 14 females.  The 
training served as an exchange visit for staff of both facilities who were 
taken to UCH, Ibadan. Training sessions were facillitated by Daimen 
foundation, Belgium.Continuous on site mentorship and supervision would 
be carried out  to facility staff in ensuring quality MDR TB service 
provision. Plans ongoing  for the participation of 3 members of TBCARE 
team to attend the 4 days international TB conference in Malaysia.

4.1.10 TA MDR FHI 50.228 80% Sep 2012 FHI 360 supported 2 Joint laboratory and clinical team meetings in the 
months of August and Sept, 2012, having 12 people in attendance: 3 M 
and 9 F at DLHMH, Calabar and 15 attendees: 7M, 8F at Mainland 
Hospital, Lagos. Discussions at the meeting focused on patients welfare 
package, need to contact confirmed MDR cases on admission and screen 
for MDR TB. Provision of adequate infection control measures for staff on 
duty managing MDR TB patients to prevent them from having nosocomial 
infection. CO team carried out joint monitoring and supervisory visits to 
the various states supported by TBCARE to assess the work ongoing 
across all TB thematic areas. The visits included mentoring visits to CBOs 
to train them on the CTBC processes and tools, visits to facilities to assess 
the level of care offered to clients referred to the facilities as well as visits 
to all MDR TB diasgnostics and treatment centers undergoing renovations 
and undertaking clinical management of DR TB clients currently on 
admission. 

4.1.11 TA PMDT Network KNCV 12.436 100% Aug 2012 TA was provided by Victor Ombeka to the NTP and IHVN supporting the 
MDR TB activity, it was for a period of one week. Areas supported were on 
clinical management, M&E, field management of MDR TB patients, LMIS 
for 2nd line drugs and reviewing of community DR TB guideline.

4.1 Improved 
treatment 
success of MDR



4.1.12 Electronic reporting MDR MSH 135.815 100% Sep 2012 21 persons (1 female and 20 males) from 9 DR-TB treatment and 
diagnostic centres (Mainland Hospital, Lagos; Govt Chest Hospital, 
Ibadan; University of Uyo Teaching Hospital, Uyo; Lawrence Henshaw 
Memorial Hospital, Calabar; Central Hospital Benin geneXpert centre; Mile 
4 geneXpert centre, Gombe state Specialist hospital geneXpert centre, 
National TB and Leprosy Training Centre, Zaria and Infectious Disease 
Hospital, Kano; were trained on e-TB manager. The aim of the training 
was to develop capacity for the uploading of investigation results as well 
as DR-TB patients data.Additionally, 7 mentoring visits to support health 
workers on the use of e-TB manager was carried out to UCH, Ibadan DR-
TB treatment centre; Governemtn Chest hospital Ibadan DR-TB treatment 
centre; Mainland hospital Lagos DR-TB treatment centre; NIMR Lagos; 
Zankli Medical centre, Abuja; National TB Training Centre, Zaria and 
Lawrence Henshaw memorial hospital, Calabar. 

69%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

6.1.1 Training L&M MSH 98.109 0% Nov 2012
The TB supervisors will be trained in November, 2012. The activity will be 
moved into APA 3

6.1.2 Annual workplan meeting NTBLCP KNCV 6.180 0% Sep 2012 NTP planned to conduct the workplan meeting for end of October 2012. 
The activity has been moved to APA 3

0%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.1.1 Supervision Coordination Meetings KNCV 28.512 50% Sep 2012 Thus far two (2) of the meetings have held; one this quarter and one in 
the previous quarter.In attendance were all the partners supporting NTP, 
especially in the area of supervision. Issues discussed bordered on the  
standardization of checklist, reviewing previous reports and developing 
action points and identifying states in urgent needs of supervison .

7.1.2 Mentoring visits KNCV 49.067 25% May 2012 Five highly challenged states were visited (Niger, Delta, Ebonyi, Zamfara 
and Benue)during the quarter. The States teams were supported in data 
analysis, preparation for supervision & effective feedback, lab systems, 
strategies for inceasing case detection especially amomg the tertiary 
institutions and LMIS. Activity will be reprogramed in APA3 with the MoT

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

6. Health Systems Strengthening

7. M&E, OR and Surveillance

6.2 TB control 
components 
(drug supply and 
management, 
laboratories, 
community care, 
HRD and M&E) 

4.1 Improved 
treatment 
success of MDR

Planned Completion 

Planned Completion 

7.1 
Strengthened TB 
surveillance



7.2.1 National M&E Technical Working 
Group

KNCV 20.403 50% May 2012 The meeting of the M&E technical working group took place  durthe 
quarter. The objective of the meeting was  to strenghten the M&E systems 
at all levels, improve the health information linkages mechanism between 
the NTP and partners and; to identify operational challenges for effective 
M&E and proffer solutions. As part of the activities during the meeting, 
updates were provided on the progress made in the deployment of the e-
tb manager to sites. LIkewise the findings of the DQA report earlier 
supported by TB CARE I was shared. As a follow on to the meeting the 
National Coordinator requested that the report of the DQA also be shared 
during the annual review meeting with control officers. Reprogrammed 
into APA3 using the MoT

7.2.2 Semi-annual Data Audit KNCV 20.000 50% Sep 2012 DQA took place in a total of 6 states namely akwa- Ibom, Kebbi, Imo, 
FCT, Oyo and Benue during the reporting quarter. Through the auspices of 
the M&E unit a 6  teams were formed for the assessments. The objectives 
of the assessment were to perform a rapid assessment of data and 
conduct data verifications in the states. Five of the assessment 
reportshave  been submitted to the NTP ( awaiting Imo).  Issues 
uncovered include data discrepancies due to non use of appropriate 
registers, summation errors, inadequate supervision . The facility staff 
were mentored and where necessary corrections were done.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.3.1 Establishment National Research 
Committee

KNCV 20.267 75% Aug 2012 The OR committee team membership was reviewed by by the NTP to 
include persons from the academia and the committee made in 
preparation for the OR training schedule for 19th -27th July 2012. The 
2nd meeting planned for August 2012.

7.3.2 Establishment Internal Review 
Board NTBLCP

KNCV 896 0% May 2012
There is an existing FMOH National Health Research Ethics Committee that 
the project can use and therefore funds for this activities will be 
reprogrammed.

7.3.3 Support Operational Research KNCV 50.043 100% Jul 2012 A total of 16 participants were selected  from different cadre of staff of 
the NTP (national & states), and trained on  OR  in July. Four teams were 
formed and identified four research agendas to be implemented in APA 3

7.3.4 TA OR KNCV 53.596 100% Jul 2012 Ellen M & Evalin K schedule visited and worked for a period of 2 weeks for 
Ellen and a week for Evelinen (16th -27th July).

56%

Activities Reprogrammed by MSH

7.3 Improved 
capacity of NTPs 
to perform 
operational 
research

7.2 Improved 
capacity of NTPs 
to analyze and 
use quality data 
for management 
of the TB 
program



 7.1.6  IT support for E-TB Manager  

MSH 100% Apr 2012 10 desk top computers, UPS and internet modems were procured and 
distributed to various dentres using the e-TB Manager as follows:
1. University College Hospital, Ibadan
2. Government Chest Hospital, Jericho, Ibadan
3. Mainland Hospital, Lagos
4. Zankli Medical Centre, Abuja 
5. National Tb and Leprosy Control Programme, Abuja 
6. National TB and Leprosy Training Centre, Zaria
7. University College Hospital, TB Culture and DST lab
8. Lawrenhence Henshaw Memorial Hospital, Calabar
9. Nigeria Institute of Medical Research, Lagos
10. Aminu Kano Teaching Hospital, Kano 

 7.1.7 
 Building state human resource 
capacity for E-TB Manager 

MSH 100% Sep 2012 71 State TB programme and M&E officers were trained on the use of e-TB 
Manager. The objectives of the training were to:
1. To re-orient STBLCOs and acquaint State M&E officers on the 
programmatic approach to DR-TB suspect management
2. Learn how to use essential DR-TB recording and reporting tools
3. Explain the use of e-TB Manager for the management of DR-TB 
suspects & cases, 2nd line drugs and for data flow and surveillance
4. Provide hands on experience with data entry on the e-TB Manager
The trained officers will notify DR-TB suspects and monitor patient's 
treatment during the continuation phase using the e-TB Manager 

 1.3.8  World TB Day celebrations MSH 100% Mar 2012

 1.1.17  SOPs on data discrepancies  

MSH 100% Sep 2012 A workshop of 16 participants (2 females and 14 males) was held to 
develop Standard Operating Procedures that will help improve the quality 
of  data collected at all levels. The main objectives of the workshop were 
to develop tools that will assist in preventing discrepancies and where 
they occur that will provide step by step procedure to address these 
discrepancies at all levels of the programme. 

 1.1.18 
 Consultancy for SOPs implementation in 
Kano state 

MSH 100% May 2012  Consultancy for improving TB case detection was provided to the 10 
facilities implementing SOPs for case detection in Kano state for the 
months of March and April, 2012.  

100%



Quarterly MDR-TB Report

Country Nigeria OP Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Jan-Dec 2010 23
Jan-Sep 2011
Oct-Dec 2011

Total 2011 92 61
Jan-Mar 2012 54 21
Apr-Jun 2012 77 56
Jul-Sep 2012 54 36

To date in 2012 185 113

July-September 2012



Quarterly GeneXpert Report

Country Nigeria OP Period

Table 1: TB CARE I-funded GeneXpert instruments and cartridges procured or planned by quarter

Jan-Dec 2011 Jan-Sept 2012 Cumulative Total

# GeneXpert Instruments 9 6 15 apr-12
# Cartridges 7600 5000 12600 mei-12

Table 2: Cumulative List of GeneXpert Instruments Procured to Date or Planned in the Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Instrument # of Modules 
(1, 2, 4, or 16)

Location(s) 
(facility name & 
city/ province or 

TBD)

USG Funding 
Source (e.g.,  
PEPFAR COP 

FYxx, USAID)1

Procured 1 4 NIMR Lagos TBCAP USAID
Procured 2 4 NTBLTC Zaria TBCAP USAID

Procured 3 4 Mainland Hospital 
Lagos TBCAP USAID

Procured 4 4 Central Hospital 
Benin TBCAP USAID

Procured 5 4 St. Francis 
Hospital Abakaliki FY11 USAID

Procured 6 4 Gombe Specialist 
Hospital FY11 USAID

Procured 7 4 Zankli Medical 
Centre FY11 USAID

Procured 8 4 Jericho Chest 
Hospital Ibadan FY11 USAID

Procured 9 4 Infectious Disease 
Hospital Kano FY11 USAID

Procured 10 4 Federal Medical 
Center, Kebbi FY12 USAID

Procured 11 4 Federal Medical 
Center, Katsina FY12 USAID

Procured 12 4 State Specialist 
Hospital, Akure FY12 USAID

Procured 13 4 Uyo Teaching 
Hospital, Uyo FY12 USAID

Procured 14 4 Federal Medical 
Center, Gusau FY12 USAID

July-September 2012

# still planned 
for procurement 

in APA 2

Month, Year 
procurement planned 

(i.e. April 2012)

Procured

Partner/ Implementing Organization; 
Additional Comments

PMU
PMU

PMU

PMU

KNCV

KNCV

KNCV

KNCV

KNCV

KNCV

KNCV

KNCV

KNCV

KNCV



Procured 15 4 TBD FY12 USAID

Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Order # # of 
Cartridges*

Location(s) 
(facility name 

and city/ 
province or TBD)

USG Funding 
Source (e.g., 
PEPFAR COP 

FYxx, USAID) 1

Procured 1 1000      FY11 USAID
Procured 2 200      TBCAP USAID

Procured 3 6400      TBCAP USAID

Procured 4 7500      FY11 USAID
Ordered 5           FY12 USAID

Any additional information/clarifications to the above (optional)

Please describe technical assistance or evaluation of implementation activities performed and planned

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)
Add an additional row for every procurement order of cartridges

1 Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).
Add rows if there are more than 8 instruments in total.

Comments

KNCV (to be installed)

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF cartridges

The consignment was split in 2 batches: 
3520 and 2880. The first batch has arrived 
in country. 

in addition there are other partners procuring and installing Gene Xpert in Nigeria. These partners are DOD (4), AIDS RELIEF (1), 
APIN/Harvard (5) , TB REACH(6) and Agbami (7). TB CARE I project is providing technical support for the coordination of other partners 
in the Gene Xpert process 

 In a few sites, there was under utilization of the machines because clinical staff were not trained and difficulties with weak 
referral/logistical system for sample / patient movements to the sites. However, this has been addressed by training clinical staff, DOTS 
officers and program managers around th catchment areas by TB CARE I and Global fund is strengthening the logistic movement of 

TA was provided during in developing country roll out plan, conducting TOT for a pool of resource persons and development of training 
materials and SOPs. A visit is planned for early next years 



Quarterly Photos (as well as tables, charts and other relevant materials)



KNCV TBCARE I Niger ia, Inventory  l is t FY 2012

# Project Description Brand Type Serial Number Engine Number Vendor Chassis Number
Date of 

Purchase
Currency Amount Localisation Status State City Hospital

1 TBCARE I Laser Printer HP Laser Jet Pro P 1102W CE657A VNC3VI5706 De Law Tech 5-Dec-11 NGN 30.000      Lagos Good Lagos Lagos N.I.M.R., 12 December 2011
2 TBCARE I Laser Printer HP Laser Jet Pro P 1102W CE657A VNC3VI4193 De Law Tech 5-Dec-11 NGN 30.000      Lagos Good Lagos Lagos Mainland Hospital, 12 December 2011
3 TBCARE I Laser Printer HP Laser Jet Pro P 1102W CE657A VNC3309678 De Law Tech 5-Dec-11 NGN 30.000      Abakaliki Good Eboniyi Abakaliki Mile 4, 13 December 2011
4 TBCARE I Laser Printer HP Laser Jet Pro P 1102W CE657A VNC3310465 De Law Tech 5-Dec-11 NGN 30.000      Benin City Good Edo Benin City Central Hospital, 13 December 2011
5 TBCARE I Laser Printer HP Laser Jet Pro P 1102W CE657A VNC3VI3641 De Law Tech 5-Dec-11 NGN 30.000      Gombe Good Gombe Gombe State Specialist Hospital, 19 December 2011
6 TBCARE I Laser Printer HP Laser Jet Pro P 1102W CE657A VNC3VI3655 De Law Tech 5-Dec-11 NGN 30.000      Zaria Good Kaduna Zaria NTBLCT, 20 December 2011
7 TBCARE I Laser Printer HP Laser Jet Pro P 1102W CE657A De Law Tech 5-Dec-11 NGN 30.000      Abuja Good FCT Abuja Zankli Hospital, 22 December 2011
8 TBCARE I Laser Printer HP Laser Jet Pro P 1102W CE657A De Law Tech 5-Dec-11 NGN 30.000      Office Good Oyo Ibadan Jericho Chess hospital Ibadan
9 TBCARE I Laser Printer HP Laser Jet Pro P 1102W CE657A De Law Tech 5-Dec-11 NGN 30.000      Office Good Kano Kano IDH, Kano

10 TBCARE I Blackberry Blackberry Curve 9300 358966045377009 19-Dec-11 SA Rand 2.800        Office Good FCT Abuja
11 TBCARE I Cupboard Vernacular Nig. Ltd. 14-Mar-12 NGN 177.200 Office Good FCT
12 TBCARE I Cupboards & repairs furniture Vernacular Nig. Ltd. 24-Apr-12 NGN 218.350 Office Good FCT
13 TBCARE I Binding machine De law tech 25-May-12 NGN 20.000 Office Good FCT
14 TBCARE I Office Camera Nikon Coolpix P510 40019613 Mediamarkt 16-Jul-12 $ 506 Office Good FCT
15 TBCARE I Dell Latitude Laptop S6420 Dr Gidado Dell De law tech 28-Feb-12 NGN 175.000 Office Good FCT
16 TBCARE I Hard disc De law tech 09-Aug-12 NGN 15.000 Office Good FCT
17 TBCARE I Laptop Mrs Jumoke Sony SVS131B12M 27554205 5000048 Expert 30-Aug-12 EUR 755,46 Office Good FCT
18 TBCARE I Laptop Mr Johan Sony PCG-4121GM 27553820 5000011 Aces Direct 02-May-12 EUR 1.241,77 Office Good FCT
19 TBCARE I GeneXpert machine 801910 CN-O7TKK5-72875-ICV-CUAI Cepheid JB68YRI 20-Jun-12 $ 17.000      Birnin Kebbi Good Kebbi Birnin Kebbi Federal Medical Centre, 14 September 2012
20 TBCARE I Laser Jet Printer HP VNC3V17878 De law tech 14-Sep-12 NGN 30.000      Birnin Kebbi Good Kebbi Birnin Kebbi Federal Medical Centre, 14 September 2012
21 TBCARE I Microscope Olympus CX21FS1-5 OL81161 NTBLCP 28-Aug-12 Kano Good Kano Kano Kano State TB & Leprosy Control Programme, 28 September 2012
22 TBCARE I Microscope Olympus CX21FS1-5 OK87369 NTBLCP 28-Aug-12 Kano Good Kano Kano Kano State TB & Leprosy Control Programme, 28 September 2012
23 TBCARE I Microscope Olympus CX21FS1-5 OK87403 NTBLCP 28-Aug-12 Kano Good Kano Kano Kano State TB & Leprosy Control Programme, 28 September 2012
24 TBCARE I Microscope Olympus CX21FS1-5 OK87406 NTBLCP 28-Aug-12 Kano Good Kano Kano Kano State TB & Leprosy Control Programme, 28 September 2012
25 TBCARE I Microscope Olympus CX21FS1-5 OK87611 NTBLCP 28-Aug-12 Kano Good Kano Kano Kano State TB & Leprosy Control Programme, 28 September 2012
26 TBCARE I Microscope Olympus CX21FS1-5 IC89816 NTBLCP 28-Aug-12 Kano Good Kano Kano Kano State TB & Leprosy Control Programme, 28 September 2012
27 TBCARE I Microscope Olympus CX21FS1-5 IC89805 NTBLCP 28-Aug-12 Kano Good Kano Kano Kano State TB & Leprosy Control Programme, 28 September 2012
28 TBCARE I Microscope Olympus CX21FS1-5 OF82397 NTBLCP 28-Aug-12 Kano Good Kano Kano Kano State TB & Leprosy Control Programme, 28 September 2012
29 TBCARE I Microscope Olympus CX21FS1-5 OF82390 NTBLCP 28-Aug-12 Kano Good Kano Kano Kano State TB & Leprosy Control Programme, 28 September 2012
30 TBCARE I Microscope Olympus CX21FS1-5 OK87588 NTBLCP 28-Aug-12 Kano Good Kano Kano Kano State TB & Leprosy Control Programme, 28 September 2012
31 TBCARE I Split Air Conditioner LG 04EN6627-FA-4 (810/102) 004 NLXZ000810 KNCV 31-Jan-11 Office Good Abuja
32 TBCARE I Split Air Conditioner LG 091SOO470ZRND009 009HATH00673 KNCV 31-Jan-11 Office Good Abuja
33 TBCARE I Split Air Conditioner LG 06EN0110-FA-3 (1074/102) 006NLYX001074 KNCV 31-Jan-11 Office Good Abuja
34 TBCARE I Split Air Conditioner LG 06EN0112-FA-3 (1300/102) 006NLEK001300 KNCV 31-Jan-11 Office Good Abuja
35 TBCARE I Split Air Conditioner LG 091S00470ZRND 009HAWS00729 KNCV 31-Jan-11 Office Good Abuja
36 TBCARE I Split Air Conditioner LG 061S0115ZRND 006HAXC00058 KNCV 31-Jan-11 Office Good Abuja
37 TBCARE I Split Air Conditioner LG 091S00470ZRND 009HAUJ00486 KNCV 31-Jan-11 Office Good Abuja
38 TBCARE I Split Air Conditioner LG 091S00470ZRND 009HAQV00644 KNCV 31-Jan-11 Office Good Abuja
39 TBCARE I GeneXpert machine CN-07TKK5-72875-ICV-CU71 Cepheid 20-Jun-12 $ 17.000      Uyo Good Akwa Ibom Uyo University of Uyo Teaching Hospital, 14 September 2012
40 TBCARE I Laser Jet Printer HP VNC3V16395 De law tech 14-Sep-12 NGN 30.000      Uyo Good Akwa Ibom Uyo University of Uyo Teaching Hospital, 14 September 2012
41 TBCARE I GeneXpert machine CN-07TKK5-72872-22B Cepheid 20-Jun-12 $ 17.000      Akure Good Ondo Akure State Specialist Hospital, Akure, 26 September 2012
42 TBCARE I Laser Jet Printer HP VNC3V13616 De law tech 14-Sep-12 NGN 30.000      Akure Good Ondo Akure State Specialist Hospital, Akure, 26 September 2012
43 TBCARE I GeneXpert machine CN-07TKK5-7287213-2HZ1 Cepheid 20-Jun-12 $ 17.000      Katstina Good Katsina Katsina Federal Medical Centre, 24 September 2012
44 TBCARE I Laser Jet Printer HP VNC3V13649 De law tech 14-Sep-12 NGN 30.000      Katstina Good Katsina Katsina Federal Medical Centre, 24 September 2012
45 TBCARE I GeneXpert machine CN-07TKK5-72872-ICV-CT21 Cepheid 27-Aug-12 $ 17.000      Gusau Good Zamfara Gusau Federal Medical Centre, 2 October 2012
46 TBCARE I Laser Jet Printer HP VNC3309656 De law tech 14-Sep-12 NGN 30.000      Gusau Good Zamfara Gusau Federal Medical Centre, 2 October 2012
47 TBCARE I Microscope + cases Olympus CX21FS1-5 1E83374 NTBLCP 2-Aug-12 Osun Good Osun Osun Ilesa West, 5 June 2012
48 TBCARE I Microscope + cases Olympus CX21FS1-5 1E83301 NTBLCP 2-Aug-12 Oyo Good Oyo Eruwa Awojobi Lab. Eruwa, 10 July 2012
49 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
50 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
51 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
52 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
53 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
54 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
55 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
56 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
57 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
58 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
59 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
60 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
61 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
62 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
63 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
64 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
65 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
66 TBCARE I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good
67 TBCARE I Microscope + cases Olympus CX21FS1-5 OK87591 NTBLCP 29-Aug-12 Benue Good Benue
68 TBCARE I Microscope + cases Olympus CX21FS1-5 OK87601 NTBLCP 29-Aug-12 Benue Good Benue
69 TBCARE I Microscope + cases Olympus CX21FS1-5 OK87454 NTBLCP 29-Aug-12 Benue Good Benue



70 TBCARE I Microscope + cases Olympus CX21FS1-5 OF82409 NTBLCP 29-Aug-12 Benue Good Benue
71 TBCARE I Microscope + cases Olympus CX21FS1-5 OK87355 NTBLCP 29-Aug-12 Benue Good Benue
72 TBCARE I Microscope + cases Olympus CX21FS1-5 OK87775 NTBLCP 29-Aug-12 Benue Good Benue
73 TBCARE I Microscope + cases Olympus CX21FS1-5 IC89820 NTBLCP 29-Aug-12 Benue Good Benue
74 TBCARE I Microscope + cases Olympus CX21FS1-5 IC89808 NTBLCP 29-Aug-12 Benue Good Benue
75 TBCARE I Microscope + cases Olympus CX21FS1-5 IC89818 NTBLCP 29-Aug-12 Benue Good Benue
76 TBCARE I Microscope + cases Olympus CX21FS1-5 OH89588 NTBLCP 29-Aug-12 Benue Good Benue
77 TBCARE I Microscope + cases Olympus CX21FS1-5 OH89575 NTBLCP 17-Sep-12 GLRA Good
78 TBCARE I Microscope + cases Olympus CX21FS1-5 OK87838 NTBLCP 17-Sep-12 GLRA Good
79 TBCARE I Microscope + cases Olympus CX21FS1-5 OL81155 NTBLCP 17-Sep-12 GLRA Good
80 TBCARE I Microscope + cases Olympus CX21FS1-5 OK87606 NTBLCP 17-Sep-12 GLRA Good
81 TBCARE I Microscope + cases Olympus CX21FS1-5 IC89823 NTBLCP 17-Sep-12 GLRA Good
82 TBCARE I GeneXpert machine Cepheid 27-Aug-12 $ 17.000      Office Good
83 TBCARE I Laser Jet Printer HP De law tech 14-Sep-12 NGN 30.000      Office Good


